

LDC 2-13: Design Changes During Construction

Abstract

When a design change occurs during construction it is critical that notification is given to all affected parties and that the delay to construction is minimized. The best practice is to treat all design changes during construction with a sense of urgency. Delays cost money.