

USACE 2015

Acquisition Forecast - Military Construction

FOR PLANNING PURPOSES ONLY: The purpose of this list is to provide an annual projection of potential solicitations. Project specifics may vary prior to solicitation and/or award. This list does not substitute for the established process with FEDBIZOPS and will be updated bi-annually.											
No	Dist	Project Number	Project Description	Installation	Design Method	Acquisition Type	Acquisition Tool	Acquisition Method	PA / Authorized Cost	Advertise Schedule Date	Award Schedule Date
1	LRL	008984	Consol Ship/Recvg Ctr	Blue Grass Army Depot	AE - Architect-Engineer	Firm Fixed Price	No set aside used	Non-Competitive RFP - One Step	\$15,000,000	23-Nov-15	04-Jan-16
3	LRL	067661	Mattydale NY - Army Reserve Center/AMSA	Mattydale, Ny	HL - Hired Labor - In House	Firm Fixed Price		Competitive RFP - One Step	\$23,000,000	21-Oct-15	31-Mar-16
4	LRL	067690	Bulville, NY Army Reserve Center	Bulville	AE - Architect-Engineer	Firm Fixed Price		Competitive RFP - One Step	\$14,500,000	05-Feb-15	30-Sep-15
5	LRL	071642	Satellite Pharmacy Replacement	Wright Patterson Air Force Base	DA - Design-Build, RFP developed by A-E	Firm Fixed Price	No set aside used	Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$6,292,000	27-Nov-15	31-Mar-16
6	LRL	071768	Ft. Dix Automated Multipurpose Machine Gun (MPMG)	Joint Base McGuire-Dix-Lakehurst	HL - Hired Labor - In House	Firm Fixed Price		Competitive RFP - One Step	\$9,500,000	15-Jul-15	28-Sep-15
9	LRL	075536	Family Housing New Construction	Rock Island Arsenal	HL - Hired Labor - In House	Firm Fixed Price		RFP - Two Step	\$19,500,000	01-May-15	20-May-15
10	LRL	075538	Family Housing Replacement Construction	Rock Island Arsenal	DH - Design-Build, RFP developed by Hired Labor	Firm Fixed Price		RFP - Two Step	\$20,000,000	17-Jul-15	31-Aug-15
11	LRL	076365	Trps Btln Facil	Fort Campbell	DH - Design-Build, RFP developed by Hired Labor	Firm Fixed Price		RFP - Two Step	\$26,342,000	22-Jul-15	30-Oct-15
17	LRL	36977	Construct a System Integration Maintenance Facility	Fort Campbell	DH - Design-Build, RFP developed by Hired Labor	Firm Fixed Price	No set aside used	RFP - Two Step	\$18,000,000	30-Mar-15	22-Jul-15
19	LRL	AM00123	Constructing a new middle school wing to the existing high school	Fort Knox	AE - Architect-Engineer	Firm Fixed Price	No set aside used	Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$23,279,000	14-Jan-16	21-Apr-16
20	LRL	DESC1510	Replace Fuel Distribution Facilities at Selfridge ANGB, MI	Selfridge, MI	AE - Architect-Engineer	Firm Fixed Price	No set aside used	Competitive RFP - One Step	\$35,100,000	02-Feb-15	10-Jun-15
21	LRL	FBNV169001	Davis-Monthan AFB, AZ Guardian Angel Operations	Davis Monthan Air Force Base	AE - Architect-Engineer	Firm Fixed Price		Competitive RFP - One Step	\$18,200,000	29-Dec-15	31-Mar-16
22	LRL	KYJM079014	Homestead ARB, FL Entry Control Complex	Homestead Air Force Base	AE - Architect-Engineer	Firm Fixed Price		Competitive RFP - One Step	\$9,800,000	14-Aug-15	30-Sep-15
24	LRL	WWYK129000	Design Bid Build project to construct a multi-story consolidated squadron operations and Air Control Group Management Fac.	Tinker Air Force Base		Firm Fixed Price	No set aside used	Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$12,200,000	15-Oct-15	29-Jan-16
29	NAB	069649	Rebuild Shop	Letterkenny Army Depot	HL - Hired Labor - In House	Firm Fixed Price		RFP - Two Step	\$16,000,000	27-Jul-15	16-Sep-15
31	NAB	082430	200 KW PV, Thermostats, and Controls	Fort Detrick	AE - Architect-Engineer	Firm Fixed Price			\$2,100,000	23-Feb-15	30-Sep-15
33	NAB	DDCX1309	DDC, Upgrade Public Safety Facility	New Cumberland Army Depot	AE - Architect-Engineer	Firm Fixed Price	Small Business	Competitive RFP - One Step	\$5,900,000	27-Apr-15	27-Oct-15
36	NAE	AM00046	Design and Construct new Primary School at Hanscom	Hanscom Air Force Base	AE - Architect-Engineer	Firm Fixed Price			\$36,213,000	22-Jun-15	20-Apr-16
39	NAN	079681	USMA - Steam to Gas Conversion (PN 079681)	West Point Military Academy	HL - Hired Labor - In House	Firm Fixed Price	No set aside used	RFP - Two Step	\$3,200,000	10-Aug-15	30-Sep-15
40	NAN	081349	Ft Drum - Unmanned Aerial Vehicle Hangar (PN 081349)	Fort Drum	HL - Hired Labor - In House	Firm Fixed Price	Small Business	Sealed Bid - Low Bid	\$27,000,000	20-Feb-15	29-May-15
42	NAN	HEKP103001	McGuire - HEKP103001 Construct Fire Station @ McGuire	Joint Base McGuire-Dix-Lakehurst	HL - Hired Labor - In House	Firm Fixed Price	Small Business	Sealed Bid - Low Bid	\$5,900,000	15-Jul-15	18-Sep-15
44	NAO	073272	Tactical Vehicle Hardstand	Joint Base Langley-Eustis	HL - Hired Labor - In House	Firm Fixed Price	HUB Zone Small Business	Sealed Bid - Low Bid	\$7,700,000	26-Mar-15	29-May-15
49	NAO	MUHJ073003B	FY14 PN 27596 JBLE 4-Bay Conventional Munitions Inspection,	Langley Air Force Base	DC - Design-Construct or Turnkey	Firm Fixed Price	8(a)	Non-Competitive Other Contracting Method	\$4,800,000	29-Oct-14	27-Feb-15
51	NAP	078088	ECIP Bethany Beach Phase II	Not Applicable	DH - Design-Build, RFP developed by Hired Labor	Firm Fixed Price	8(a)	Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$3,100,000	13-May-16	19-Jul-16
55	NAU	076782	ROBMCR Incr 4 (PN 76872)	Kaiserslautern Germany	ID - Indirect Design	Other (This applies to Awards only Applies to Awards where none of the above apply)	No set aside used	Competitive Other Contracting Method	\$251,375,000	10-Jul-15	30-Sep-15
57	NAU	079077	Missile Warning Facility	Sigonella Italy	DA - Design-Build, RFP developed by A-E	Other (This applies to Awards only Applies to Awards where none of the above apply)	No set aside used	Competitive Other Contracting Method	\$1,850,000	10-Mar-15	01-Jun-15
58	NAU	079077	Missile Warning Facility	Sigonella Italy	DA - Design-Build, RFP developed by A-E	Other (This applies to Awards only Applies to Awards where none of the above apply)	No set aside used	Competitive Other Contracting Method	\$1,850,000	10-Mar-15	03-Sep-15
60	NAU	72662	FY14 072662 ROBMCR Increment 3	Germany Various	ID - Indirect Design	Other (This applies to Awards only Applies to Awards where none of the above apply)	No set aside used	Competitive Other Contracting Method	\$66,545,000	27-Feb-15	31-Mar-15
61	NAU	77986	FY16 77986 Dental Clinic, Spangdahlem	Spangdahlem Germany	ID - Indirect Design	Other (This applies to Awards only Applies to Awards where none of the above apply)	No set aside used	Competitive Other Contracting Method	\$34,071,000	12-Feb-16	30-Jun-16
62	NAU	77986	FY16 77986 Dental Clinic, Spangdahlem	Spangdahlem Germany	ID - Indirect Design	Other (This applies to Awards only Applies to Awards where none of the above apply)	No set aside used	Competitive Other Contracting Method	\$34,071,000	12-Feb-16	22-Jul-16
67	NAU	EU00037	FY14 DoDDS EU00037 Replace Ramstein High School	Ramstein Air Force Base	ID - Indirect Design	Other (This applies to Awards only Applies to Awards where none of the above apply)	No set aside used	Competitive Other Contracting Method	\$98,762,000	14-Oct-16	21-Feb-17
68	NAU	EU00040	FY14 DoDDS EU00040 Replace Kaiserslautern Elementary School	Kaiserslautern Germany	ID - Indirect Design	Other (This applies to Awards only Applies to Awards where none of the above apply)	No set aside used	Competitive Other Contracting Method	\$49,907,000	31-May-16	29-Jan-16
69	NAU	EU00049	FY14 DoDDS EU00049 Replace Hainerberg Elementary School	Wiesbaden Germany	ID - Indirect Design	Other (This applies to Awards only Applies to Awards where none of the above apply)	No set aside used	Competitive Other Contracting Method	\$58,899,000	29-Feb-16	10-May-16
70	NAU	EU00051	FY16 DoDDS EU00051 Replace Patch Elementary School	Stuttgart Post Germany	ID - Indirect Design	Other (This applies to Awards only Applies to Awards where none of the above apply)	No set aside used	Competitive Other Contracting Method	\$49,413,000	30-Aug-16	06-Dec-16

USACE 2015

Acquisition Forecast - Military Construction

As of 19 Feb 2015

FOR PLANNING PURPOSES ONLY: The purpose of this list is to provide an annual projection of potential solicitations. Project specifics may vary prior to solicitation and/or award. This list does not substitute for the established process with FEDBIZOPS and will be updated bi-annually.											
No	Dist	Project Number	Project Description	Installation	Design Method	Acquisition Type	Acquisition Tool	Acquisition Method	PA / Authorized Cost	Advertise Schedule Date	Award Schedule Date
71	NAU	EU00051	FY16 DoDDS EU00051 Replace Patch Elementary School	Stuttgart Post Germany	ID - Indirect Design	Other (This applies to Awards only Applies to Awards where none of the above apply)	No set aside used	Competitive Other Contracting Method	\$49,413,000	30-Aug-16	13-Jan-17
75	NAU	EU00068	FY16 DoDDS EU00068 Replace Grafenwoehr Elementary School	Grafenwoehr Germany	ID - Indirect Design	Other (This applies to Awards only Applies to Awards where none of the above apply)	No set aside used	Competitive Other Contracting Method	\$38,138,000	20-Dec-16	01-Feb-17
76	NAU	EU00068	FY16 DoDDS EU00068 Replace Grafenwoehr Elementary School	Grafenwoehr Germany	ID - Indirect Design	Other (This applies to Awards only Applies to Awards where none of the above apply)	No set aside used	Competitive Other Contracting Method	\$38,138,000	20-Dec-16	03-Apr-17
77	NAU	EU00072	FY14 DoDDS EU00072 Replace Wiesbaden Middle School	Wiesbaden Germany	ID - Indirect Design	Other (This applies to Awards only Applies to Awards where none of the above apply)	No set aside used	Competitive Other Contracting Method	\$50,756,000	29-Feb-16	31-May-16
79	NWK	PRQE155121	KC-46A ALTER COMPOSITE MAINTENANCE SHOP	McConnell Air Force Base	HL - Hired Labor - In House	Firm Fixed Price	Small Business	Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$4,500,000	29-Oct-15	15-Jan-16
80	NWK	PRQE16-5113	KC-46A FLIGHT SIMULATOR PH. 2	McConnell Air Force Base	HL - Hired Labor - In House	Firm Fixed Price	Small Business	Competitive RFP - One Step	\$2,300,000	27-Jul-16	27-Sep-16
81	NWK	PRQE165114	KC-46A DEICING PADS	McConnell Air Force Base	AE - Architect-Engineer	Firm Fixed Price	Small Business	Competitive RFP - One Step	\$4,300,000	16-Nov-15	14-Mar-16
82	NWO	047942	SOF Lang Sustnmt Trng Fac	Fort Carson	HL - Hired Labor - In House	Firm Fixed Price	Small Business	Competitive RFP - One Step	\$8,340,000	31-Dec-15	31-Mar-16
85	NWO	080433	Central Energy Plant	Fort Carson	AE - Architect-Engineer	Firm Fixed Price	No set aside used	RFP - Two Step	\$34,000,000	15-May-15	21-Jul-15
93	NWS	076776	Aviation Unit Complex, Ph 2B	Joint Base Lewis-McChord	AE - Architect-Engineer	Firm Fixed Price	Service Disabled Veteran Owned Small Business	Sealed Bid - Low Bid	\$37,000,000	03-Feb-15	03-Feb-15
94	NWS	078196	Aviation Unit Complex, Ph 2C	Joint Base Lewis-McChord	AE - Architect-Engineer	Firm Fixed Price	Small Business	Sealed Bid - Low Bid	\$28,000,000	22-Apr-15	30-Jul-15
95	NWS	OTH 530041	Barracks (YTC)	Yakima Firing Center	HL - Hired Labor - In House	Firm Fixed Price	No set aside used	Competitive RFP - One Step	\$19,000,000	30-Apr-15	30-Sep-15
96	POF	081230	FY15 FHNC 081230 CONSTRUCT A FAMILY HOUSING TOWER, CAMP WALKER	Camp Walker Korea	HL - Hired Labor - In House	Firm Fixed Price	No set aside used	Competitive RFP - One Step	\$57,900,000	16-Apr-15	26-Jun-15
97	POF	081427	FY16 FHNC PN# 081427 FAMILY HOUSING NEW CONSTRUCTION, CP WALKER	Camp Walker Korea	HL - Hired Labor - In House	Firm Fixed Price	No set aside used	Competitive RFP - One Step	\$61,000,000	10-Nov-15	31-Mar-16
98	POH	059779	FY14 MCA PN59779 Echo Pier Restoration, Kwajalein	Kwajalein Atoll	AE - Architect-Engineer	Firm Fixed Price	No set aside used	RFP - Two Step	\$63,000,000	11-Mar-15	06-Aug-15
99	POH	067157	FY14 MCA PN67157 USARPAC Command & Control Facility, PH 2, Fort Shafter	Fort Shafter	AE - Architect-Engineer	Firm Fixed Price	No set aside used	Sealed Bid - Low Bid	\$70,000,000	23-Mar-15	30-Jun-15
100	POH	070668	FY15 MCA PN70668 USARPAC Command & Control Facility, PH 3A, Fort Shafter	Fort Shafter	AE - Architect-Engineer	Firm Fixed Price	No set aside used	RFP - Two Step	\$85,000,000	07-Aug-15	30-Sep-15
101	POH	076593	FY17 MCA PN76593 USARPAC Command & Control Facility (Cmd Group), PH 3B, Fort Shafter	Fort Shafter		Firm Fixed Price	No set aside used	RFP - Two Step	\$15,000,000	07-Aug-15	30-Dec-15
103	POH	080992	FY14 MMCA PN80992 Overhead Electric Lines, Schofield Barracks	Schofield Barracks	AE - Architect-Engineer	Firm Fixed Price	8(a)	Competitive RFP - One Step	\$2,000,000	06-Feb-15	27-Feb-15
104	POJ	00P213	FY15 MCN P213 Hanger & Rinse Facility Modernizations, MCAS Futenma, Okinawa, Japan	Futenma Marine Corps Air Station, Okinawa, Japan	HL - Hired Labor - In House	Firm Fixed Price	No set aside used	Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$4,639,000	16-Jun-15	17-Sep-15
106	POJ	00P801	OTH P801 FY15 Construct LSO Tower & Pavement, Ie Jima Aux Airfield, Henoko, Okinawa, Japan	Okinawa Japan	HL - Hired Labor - In House	Firm Fixed Price	No set aside used	Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$35,685,000	08-Jul-15	29-Sep-15
107	POJ	00P803	FY15 MCN P803 Aircraft Maintenance Hangar Alteration and SAP-F, Kadena Air Base, Okinawa, Japan	Kadena Air Base, Japan	HL - Hired Labor - In House	Firm Fixed Price	No set aside used	Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$19,411,000	08-Jun-15	31-Aug-15
108	POJ	077831	FY15 MCA PN77831 Missile Storage Facilities, Okinawa, Japan	Okinawa Japan	AE - Architect-Engineer	Firm Fixed Price	No set aside used	Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$10,600,000	18-Dec-15	18-Feb-16
109	POJ	081987	FY14 MCA PN81987 Company Operations Complex, Japan	Japan Various	AE - Architect-Engineer	Firm Fixed Price	No set aside used	Sealed Bid - Low Bid	\$33,000,000	06-Jul-15	23-Sep-15
110	POJ	AFSOC103002	FY16 SOCOM AFSOC103002 SOF Airfield Pavements Kadena AB, Okinawa, Japan	Kadena Air Base, Japan	AE - Architect-Engineer	Firm Fixed Price	No set aside used	Sealed Bid - Low Bid	\$37,485,000	30-Jun-16	16-Sep-16
116	POJ	P021	FY15 ECIP P021 Replace & Resize G31 to J209 Steam Pipeline, Yokosuka, Japan	Yokosuka Fleet Activity	AE - Architect-Engineer	Firm Fixed Price	No set aside used	Competitive RFP - One Step	\$8,030,000	29-Jun-15	30-Sep-15
118	POJ	P213	FY15 ECIP P213 Heat Pump Water Heat, Upgrade, Gym, Atsugi, Japan	Atsugi Naval Air Facility, Japan	AE - Architect-Engineer	Firm Fixed Price	No set aside used	Competitive RFP - One Step	\$1,210,000	19-Jun-15	31-Aug-15
119	POJ	P311	FY14 ECIP P311 Energy-Steam Decentralization Main Base, CFA Sasebo, Japan	Sasebo Japan	HL - Hired Labor - In House	Firm Fixed Price	No set aside used	Competitive RFP - One Step	\$14,720,000	30-Mar-15	08-Jun-15
121	POJ	P606	FY16 MCN P606 Construct Military Working Dog Complex, Cp Hansen, Okinawa, Japan	Camp Hansen Okinawa	HL - Hired Labor - In House	Firm Fixed Price	No set aside used	Sealed Bid - Low Bid	\$11,020,000	12-Nov-15	18-Feb-16
122	POJ	P809	FY16 MCN P809 Modernize Apron for F-35, Kadena AB, Okinawa, Japan	Kadena Air Base, Japan	AE - Architect-Engineer	Firm Fixed Price	No set aside used	Competitive RFP - One Step	\$21,960,000	24-Nov-15	18-Mar-16
123	POJ	PA00017	FY15 DoDDS PA00017 Replace Killin Elementary School, Camp Foster, Okinawa, Japan	Camp Foster (Zukeran), Okinawa Japan	AE - Architect-Engineer	Firm Fixed Price	No set aside used	Competitive RFP - One Step	\$71,481,000	30-Jan-16	22-Jul-16
124	POJ	PA00022	FY15 DODS PA00022 E.J. King High School, CFAS Sasebo, Japan	Sasebo Japan	AE - Architect-Engineer	Firm Fixed Price	No set aside used	Sealed Bid - Low Bid	\$37,681,000	20-Oct-16	20-Apr-17
125	POJ	PA00023	FY15 DODS PA00023 Renovate Edgren High School, Misawa Air Base, Japan	Misawa Japan	AE - Architect-Engineer	Firm Fixed Price	No set aside used	Competitive RFP - One Step	\$37,775,000	14-Oct-15	23-Feb-16
126	POJ	PA00026	FY15 DoDDS PA00026 Replace/Remove Kubasaki High School, Camp Foster, Okinawa, Japan	Camp Foster (Zukeran), Okinawa Japan	AE - Architect-Engineer	Firm Fixed Price	No set aside used	Competitive RFP - One Step	\$99,420,000	17-Feb-16	16-Sep-16
127	POJ	PA00032	OKI-Kadena; DoDDS FY17 Project, PN PA00032, Replace Kadena ES	Kadena Air Base, Japan	AE - Architect-Engineer	Firm Fixed Price	No set aside used	Competitive RFP - One Step	\$112,938,000	31-Mar-17	15-Mar-17

USACE 2015

Acquisition Forecast - Military Construction

FOR PLANNING PURPOSES ONLY: The purpose of this list is to provide an annual projection of potential solicitations. Project specifics may vary prior to solicitation and/or award. This list does not substitute for the established process with FEDBIZOPS and will be updated bi-annually.											
No	Dist	Project Number	Project Description	Installation	Design Method	Acquisition Type	Acquisition Tool	Acquisition Method	PA / Authorized Cost	Advertise Schedule Date	Award Schedule Date
128	POJ	PA00105	FY17 DoDEA PA00105 Replace Kinnick High School at CFA, Yokosuka, Japan	Yokosuka Fleet Activity	HL - Hired Labor - In House	Firm Fixed Price		Sealed Bid - Low Bid	\$130,102,000	30-May-17	29-Sep-17
131	POJ		FY17 MCN P512 Aviation Support Center Security Facilities, Kadena AB, Okinawa, Japan	Kadena Air Base, Japan	AE - Architect-Engineer	Firm Fixed Price		Sealed Bid - Low Bid	\$12,360,000	06-Sep-16	18-Jan-17
132	SAC	051937	Trainee Barracks Complex 3, Ph1	Fort Jackson	HL - Hired Labor - In House	Firm Fixed Price		Competitive RFP - One Step	\$52,000,000	03-Apr-15	15-Aug-15
133	SAJ	081393	Medical Facility Complex	Guantanamo Bay, Cuba		Other (This applies to Awards only Applies to Awards where none of the above apply)	No set aside used	Competitive Other Contracting Method	\$11,800,000	02-Feb-15	01-Apr-15
134	SAJ	081635	DINING FACILITY	Guantanamo Bay, Cuba		Other (This applies to Awards only Applies to Awards where none of the above apply)	No set aside used	Competitive Other Contracting Method	\$12,000,000	03-Jun-15	30-Sep-15
135	SAM	081424	TRACKING EQUIPMENT SUPPORT FACILITY	Redstone Arsenal	HL - Hired Labor - In House	Firm Fixed Price	8(a)	Competitive RFP - One Step	\$3,800,000	05-Jun-15	31-Jul-15
139	SAS	081303	POLICE/MP STATION	Fort Stewart	AE - Architect-Engineer	Firm Fixed Price	8(a)	Non-Competitive Other Contracting Method	\$2,000,000	30-Apr-15	31-Aug-15
142	SAS	085883	BRAGG 085883 Retro Commission Facilities	Fort Bragg	US - Using Service or Agency	Firm Fixed Price	Small Business	Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$1,500,000	16-Mar-15	07-Jul-15
143	SAS	085885	Design and Install a Combined Heat & Power	Fort Bragg	AE - Architect-Engineer	Firm Fixed Price	Small Business	Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$1,850,000	31-Aug-15	31-Aug-15
144	SAS	57442	STEW 057442 SOF Company Ops Facility	Fort Stewart	HL - Hired Labor - In House	Firm Fixed Price	Small Business	Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$7,692,000	27-Feb-15	26-Jun-15
150	SAS	DESC1353	RAFB DESC1353 Replace Hydrant Fuel System, Bldg 2089	Robins Air Force Base	AE - Architect-Engineer	Firm Fixed Price	No set aside used	Competitive RFP - One Step	\$19,900,000	20-Feb-15	26-Jun-15
151	SAS	DESC1459	Replace Hydrant Fuel System West Ramp @ Seymour Johnson AFB	Seymour-Johnson Air Force Base	AE - Architect-Engineer	Firm Fixed Price	No set aside used	Competitive RFP - One Step	\$8,500,000	13-Feb-15	15-Jun-15
162	SAW	TMKH003003	SOF 21 STS Operations Facility - PN TMKH003003 located at Fort Bragg, NC	Fort Bragg	DH - Design-Build, RFP developed by Hired Labor	Firm Fixed Price	No set aside used	Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$16,863,000	18-Mar-16	22-Jul-16
163	SPA	CZQZ063029	CAFB SOF STS	Cannon Air Force Base	DA - Design-Build, RFP developed by A-E	Firm Fixed Price	No set aside used	Competitive RFP - One Step	\$23,336,000	23-Oct-15	16-Dec-15
173	SPK	080976	Energy Management Control System	Camp Parks	HL - Hired Labor - In House			Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$4,150,000	01-Jul-15	11-Sep-15
181	SPL	081372	Unmanned Aerial Vehicle Hangar	Fort Irwin	HL - Hired Labor - In House	Firm Fixed Price	No set aside used	Sealed Bid - Low Bid	\$45,000,000	02-Mar-15	24-Jun-15
182	SPL	DESC1613	DES-2016-DLA-DESC1613-NAFB-DLA=01-Replace Hydrant Fuel System - NAFB	Nellis Air Force Base	HL - Hired Labor - In House	Firm Fixed Price	8(a)	Non-Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$39,900,000	17-May-16	25-Aug-16
184	SPL	FBNV113008	HC-130J AGE Storage	Davis Monthan Air Force Base	DA - Design-Build, RFP developed by A-E	Firm Fixed Price	No set aside used	Sealed Bid - Low Bid	\$4,700,000	20-Jan-16	04-Apr-16
186	SPL	NUEX093009	ADAL F-35 FUEL OFFLOAD FACILITY	Luke Air Force Base	HL - Hired Labor - In House	Firm Fixed Price	8(a)	Non-Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$5,000,000	29-Mar-16	31-Jul-16
188	SPL	NUEX123001	ACES NUEX123001 - F-35 Aircraft Maintenance Hanger (Squadron	Luke Air Force Base	HL - Hired Labor - In House	Firm Fixed Price	No set aside used	Sealed Bid - Low Bid	\$11,200,000	06-Feb-15	13-Aug-15
189	SPL	NUEX123002	F-35 BOMB BUILD-UP FACILITY	Luke Air Force Base	HL - Hired Labor - In House	Firm Fixed Price	No set aside used	RFP - Two Step	\$5,500,000	29-Mar-16	31-Jul-16
190	SPL	NUEX123004	F-35 SQUADRON OPERATIONS/AMU/HANGAR (SQUADRON 4)	Luke Air Force Base	HL - Hired Labor - In House	Firm Fixed Price	8(a)	Non-Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$33,000,000	17-Aug-16	18-Nov-16
191	SPL	NUEX123005	F-35 AIRCRAFT MAINTENANCE HANGAR (SQUADRON 3)	Luke Air Force Base	DA - Design-Build, RFP developed by A-E	Firm Fixed Price	8(a)	Non-Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$13,200,000	29-Mar-16	31-Jul-16
192	SPL	RKMF103011	F-35A MUNITIONS MAINTENANCE FACILITIES	Nellis Air Force Base	HL - Hired Labor - In House	Firm Fixed Price	Small Business	Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$3,450,000	16-Mar-15	01-Jul-15
193	SPL	RKMF123007	F-35 WEAPONS SCHOOL FACILITY	Nellis Air Force Base	HL - Hired Labor - In House	Firm Fixed Price	8(a)	Non-Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$8,900,000	18-Feb-15	15-Jul-15
195	SWF	017142	Homeland Defense Operations Center	Joint Base San Antonio	DH - Design-Build, RFP developed by Hired Labor	Firm Fixed Price	No set aside used	Competitive RFP - One Step	\$43,000,000	14-Mar-16	29-Jun-16
196	SWF	064026	Powertrain Facility, Ph 1 (Infrastructure)	Corpus Christi Army Depot		Firm Fixed Price	No set aside used	Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$85,000,000	18-Apr-16	16-Oct-15

USACE 2015

Acquisition Forecast - Military Construction

As of 19 Feb 2015

FOR PLANNING PURPOSES ONLY: The purpose of this list is to provide an annual projection of potential solicitations. Project specifics may vary prior to solicitation and/or award. This list does not substitute for the established process with FEDBIZOPS and will be updated bi-annually.											
No	Dist	Project Number	Project Description	Installation	Design Method	Acquisition Type	Acquisition Tool	Acquisition Method	PA / Authorized Cost	Advertise Schedule Date	Award Schedule Date
197	SWF	064026	Powertrain Facility, Ph 1 (Infrastructure)	Corpus Christi Army Depot		Firm Fixed Price	No set aside used	Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$85,000,000	18-Apr-16	08-Aug-16
198	SWF	068826	Simulations Center	Fort Hood	DA - Design-Build, RFP developed by A-E	Firm Fixed Price	No set aside used	Competitive RFP - One Step	\$46,000,000	28-Jan-16	18-May-16
199	SWF	081423	Medical Clinic Replacement, JBSA, Lackland	Joint Base San Antonio	AE - Architect-Engineer	Firm Fixed Price	Small Business	Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$38,300,000	27-May-15	08-Sep-15
200	SWF	082220	Install Energy Efficient Interior Lighting	Fort Bliss		Firm Fixed Price	Small Business	Non-Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$1,700,000	12-Aug-15	29-Oct-15
201	SWF	MPLS083737R5	ATC Dormitory 5, JBSA-Lackland	Joint Base San Antonio	HL - Hired Labor - In House	Firm Fixed Price	No set aside used	Competitive Other Contracting Method	\$71,000,000	17-Sep-15	01-Mar-16
202	SWT	075661	Reception Barracks Complex Ph2	Fort Sill	DH - Design-Build, RFP developed by Hired Labor		No set aside used	Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$56,000,000	17-Jun-16	31-Aug-16
203	SWT	082394	FY14 UMMCA EMPLOYEE CHANGING BUILDING	McAlester Army Ammo Plant	HL - Hired Labor - In House	Firm Fixed Price	Service Disabled Veteran Owned Small Business	Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$1,850,000	02-Mar-15	30-Apr-15
205	SWT	AGGN173001	KC-46A FTU FTC SIMULATOR FACILITY PHASE 2	Altus Air Force Base	DA - Design-Build, RFP developed by A-E	Firm Fixed Price	No set aside used	Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$10,400,000	15-Dec-16	30-Mar-17
206	SWT	WWYK070195	REPLACE CONTROL VALVES & CONSTRUCT INLET LINE 5 TANKS	Tinker Air Force Base	HL - Hired Labor - In House	Firm Fixed Price	8(a)	Non-Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$1,100,000	23-Mar-15	09-Jun-15
207	SWT	WWYK093003	Construct Air Traffic Control Tower at Tinker AFB, Oklahoma	Tinker Air Force Base	AE - Architect-Engineer		No set aside used	RFP - Two Step	\$9,300,000	01-Feb-16	11-May-16
208	SWT	WWYK143004	KC-46A DEPOT MAINT COMPLEX SUPPORT INFRASTRUCTURE	Tinker Air Force Base	DH - Design-Build, RFP developed by Hired Labor	Firm Fixed Price	No set aside used	RFP - Two Step	\$48,000,000	03-Mar-15	30-Jul-15
209	SWT	WWYK143006	HEAT RECOVERY AND CONTROLS IN PAINT HANGAR 3225	Tinker Air Force Base	DA - Design-Build, RFP developed by A-E	Firm Fixed Price	8(a)	Non-Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$3,608,700	14-Aug-15	30-Sep-15
210	SWT	WWYK153005	KC-46A TWO-BAY DEPOT MAINTENANCE HANGAR	Tinker Air Force Base	DA - Design-Build, RFP developed by A-E	Firm Fixed Price	No set aside used	RFP - Two Step	\$63,000,000	03-Mar-15	30-Jul-15
211	SWT	WWYK163002	KC-46A Depot Maintenance Dock	Tinker Air Force Base	DA - Design-Build, RFP developed by A-E	Firm Fixed Price	No set aside used	Competitive DO/TO against existing contract (Definite-quantity, Requirements, or Indefinite-quantity contracts)	\$37,000,000	12-Feb-16	05-Jul-16
213	TAD	081436	PM-D, BH - 081436, Medical/Dental Clinic Replacement	Bahrain	DA - Design-Build, RFP developed by A-E	Firm Fixed Price	No set aside used	Competitive RFP - One Step	\$45,400,000	15-Apr-15	14-Aug-15
214	TAD	AMAB120001	PM-D, OM - AMAB 12-0001, Airlift Apron, Al Musanah AB	Oman	HL - Hired Labor - In House				\$25,000,000	01-Aug-15	15-Jan-16
215	TAD	P955	PM-D, BH - P955 P-8A Tension Fabric Hangar	Bahrain	HL - Hired Labor - In House	Firm Fixed Price	No set aside used	Competitive RFP - One Step	\$27,837,000	09-Apr-15	15-Jul-15
216	TAD	P970	PM-D, BH DB P970 Ship Maint Facility, NSA II	Bahrain Nsa	DH - Design-Build, RFP developed by Hired Labor	Firm Fixed Price	No set aside used	Competitive RFP - One Step	\$52,545,000	30-Dec-15	06-May-16