
LDC 2-15: Project Closeout Review 

 

Abstract 

 

Project closeout is an important final step in the project. Accurate recording and storing of 
project records will minimalize the effort of document retrieving in the future in addition to 
serving as a final check of all project documents. 

 


