
LDC 2-B-10: Project Close-Out Review 

ABSTRACT 
 

 

Project closeout is an important final step in the project. Accurate recording and storing 

of project record will minimize the effort of documents retrieving in the future in addition 

to serving as a final check of all project documents. 
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